




End-to-End Solutions for Cost Estimating and Project Control



Create Data Driven Cost Estimates Faster and Easier

Shared Database
Built-In Workflow
Easy to Use Grid Views
Robust Ad-Hoc Reporting
Standard Cost Volume Reports



BOEMax


Estimate. Price. Bid. Win!

- Integrated Estimating and Pricing
- Historical Estimate, Actual Cost Data Library
- Process Library
- Hierarchical BOMs
- Supplier BOEs
- Rich Text Documentation
- Schedule Integration
- What-If Analysis, Model Changes, Audit Trail
- Top Down, Bottom Up Traceability

BOE Time Phased Data


Merge Approved Changes

Historical Actual Costs



Plan. Execute. Forecast. Deliver!

- Create and Maintain Budget Plan
- Track Key Performance Indicators, Funding and Revenue
- Schedule Integration
- Measure Work Progress
- Import Actual Costs
- Create and Maintain Estimates for Remaining Work
- Forecast at Completion



- Interactive Data Analysis Dashboard
- Single or Cross-Project Data Views of Proposal and Project Data
- Proactively Manage Cash Flow, Revenue, Resource Capacity and Demand for Pending New Contracts and Existing Projects

MaxBoard